

Initial Project Planning Template

Date	30 June 2026
Team ID	SWTID-2026-3278
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a user, I want to load the raw credit card application dataset into the project environment.	2	High	Potha Yuva Priya Perala Kusuma Puchakatla Chaithanya	30-06-2026	01-07-2026

Sprint-2	Visualizing and Analyzing the Data	USN-2	As a user, I want to perform Exploratory Data Analysis (EDA) to visualize trends and patterns in the data.	3	Medium	Potha Yuva Priya Perala Kusuma Puchakatla Chaithanya	01-07-2026	02-07-2026
Sprint-3	Data Preprocessing	USN-3	As a user, I want to clean the data (handle missing values) and perform feature engineering.	3	High	Potha Yuva Priya Perala Kusuma Puchakatla Chaithanya	02-07-2026	03-07-2026
Sprint-4	Model Building	USN-4	As a user, I want to train, test, and evaluate a machine learning model to predict credit card approvals.	5	High	Potha Yuva Priya Perala Kusuma Puchakatla Chaithanya	03-07-2026	04-07-2026

Sprint-5	Application Building	USN-5	As a user, I want to integrate the trained model into a web interface to provide credit card approval predictions.	5	High	Potha Yuva Priya Perala Kusuma Puchakatla Chaithanya	03-07-2026	04-07-2026
----------	----------------------	-------	--	---	------	---	------------	------------